2/24/2020

By Jim King

3 week schedule

Job # 219042

Name Downtown Farmington Revitalization

				Feb												March														
		Week	1							1							2							3						
		Day	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	
Item/ Task	Unit	Qty	24	25	26	27	28	29	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	
Traffic control / Maintian		1	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	
Material Delivery																															
Storm												X	X	X			X	X	X	X	X			x	x	x	x	x			AUI
Survey						X	X						X	X						X	X									
Hot taps																															Jacobs
Miller @ Main St						X																									AUI
Orchard water						X																									AUI
Wall										X	X																				AUI
																															AUI
Fire lines			X	X	X	X	X																								AUI
Service lines			X	X	X	X	X																								AUI
Test/ chlorinate/ flush											X	X	X	X																	AUI
Switch Services																	X	X	X	X											AUI
Storm Drain Install																															
Commerical to Wall										X	X	X	X	X						X	X										
Orchard North & South										X	X																				
Place MH's										X	X	X	X	X			X	X	X	X	X										Geo Mat
Place Inlets																															
Place LID's																															
LID 1 Wall																			X	X	X										
LID 2 Commerical																			X	X	X										
LID 3 Orchard Alley																								x	x	x	x	x			
Electrical Irrigation trenching										X	X	X	X	X			X	X	X	X	X			x	x	x	x	x			MWGS
Submittals			X	X	X	X	X			X	X	X	X	X			X	X	X	X	X										AUI
																															AUI
Shop Drawings			X	X	X	X	X			X	X	X	X	X																	AUI