8/3/2020

By Jim King

3 week schedule

August

Job # 219042

Name Downtown Farmington Revitalization

Item/ Task	Unit	Week / Day / Qty	1							2							1							2														
			M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	
			3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30								
Traffic control / Maintian Phase II		1	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	AUI
Brick Pavers Phase I			x	x	x	x	x																															MWGS
Fill Surface Planters Ph I			x	x	x	x	x																															MWGS
Re Pot Hole Water Services PH II			x	x	x																																	HDI
Install fire lines and Services			x	x	x	x	x			x	x	x	x	x																								AUI / Edmundo / Daniel
Hydrostatic Water line																	x																					AUI / Daniel
Flush / Potable																		x	x	x	x																	AUI / Daniel
Make Water Connections																					x																	AUI / Daniel / Edmundo
Switch Service Lines																								x	x	x	x	x											Daniel / Edmundo
Cut and Cap Ex Water Lines																											x	x										AUI
Surveyors			x	x						x	x						x	x																				AUI
LID Allen										x	x	x																										AUI Edmundo
Storm Drain Allen												x	x	x																								AUI/ Edmundo
Place Manholes	EA	5															x	x	x																			AUI/ Reyes
Storm Drain Behrend																	x	x	x	x	x																	AUI/ Edmundo
Place Manholes	EA	6																		x	x			x	x													AUI/ Reyes
Storm Drain Locke																										x	x	x										AUI
Place Manholes	EA	1-4,1-6,1-10																									x	x										AUI
Storm Drain Auburn																																						AUI
Adjust Manholes Auburn	EA	3																																				AUI
Irrigation and Electrical PH II										x	x	x	x	x			x	x	x	x	x			x	x	x	x	x										MWGS / HDI
Cut Concrete on side streets for elect Peds										x	x	x	x	x																								AUI
Install Conduit side str Allen, Behrend, Locke, Auburn												x	x	x			x	x	x	x	x			x	x	x	x	x										HDI
																																						COF
																																						HDI