8/31/2020

By Jim King

3 week schedule

Job # 219042

Name Downtown Farmington Revitalization

			August														September													
		Week	1							2							1							2						
		Day	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Item/ Task	Unit	Qty	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20							
Traffic control / Maintian Phase II		1	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x
Switch Service Lines			x																											
Cap Existing Line				x																										
Make Connection side street				x																										
Storm Drain Behrend			x	x	x	x	x				x	x	x	x																
Place Manholes Behrend	EA	6				x	x				x	x																		
Storm Drain Locke					x	x	x				x	x	x	x																
Place Manholes Locke	EA	1-4,1-6,1-10				x	x					x	x	x			x	x	x	x	x									
Storm Drain Auburn			x	x	x																									
Adjust Manholes Auburn	EA	3		x	x												x	x	x	x	x									
Irrigation and Electrical PH II																														
Behrend to Locke South			x	x	x																									
Locke to Behrend North					x	x	x																							
Locke to Auburn South											x	x	x																	
Auburn to Locke North													x	x																
Install Elec Conduit side str Allen, Behrend, Locke, Auburn			x	x	x	x	x				x	x	x	x			x	x	x	x										
Set Peds			x	x	x	x	x				x	x	x	x			x	x	x											
Unclassified EX											x	x	x	x			x	x	x	x	x									
Curb Grade											x	x	x	x			x	x	x	x	x									
Curb and Gutter													x	x			x	x	x	x	x									
CURB DI																	x	x	x	x	x			x	x	x	x	x		
Surveyors			x	x						x	x						x	x												