11/16/2020

By Jim King

3 week schedule

Job # 219042

Name Downtown Farmington Revitalization

			November													December																			
		Week	1							2							1							2													
		Day	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Item/ Task	Unit	Qty	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
Traffic control / Maintian Phase II			X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	x	x	x	x	AUI
Curb and Gutter Auburn			X	X	X	X	X																															XL Concrete
Surface Inlet					X	X	X																															AUI
Sidewalks / WCR all			X	X	X	X	X			X	X																											XL Concrete
Planters			X	X	X	X																																AUI
Auburn Apron Colored Conc					X																																AUI
Auburn Round About w/ Splitter Islands			X	X																																	XL Concrete
Luminaire Foundations				X	X	X	X																															HDI
Set Luminaire							X					X																										HDI
Subgrade Prep Base Course			X	X	X	X	X																															AUI
Brick Pavers			X	X	X	X	X			X	X	X					X	X	X	X	X			X	X	X	X	X			X	X	X	X	X			MWGS
Gateway Sign Foundation										X	X	X					X	X	X																			AUI
Punch List Phase I			X	X	X	X	X			X	X	X					X	X	X	X	X			X	X	X	X	X			X	X	X	X	X			ALL
Surveyors					X					X							X							X														AUI
																																						XL Asphalt
Asphalt Behrend N Top mat					X																																	XL Asphalt
Pull outs Between Locke and Auburn				X																																		XL Asphalt
Base Mat Allen to East of Auburn			X																																			XL Asphalt
Top Mat Allen to East of Auburn						X	X	X																															XL Asphalt
Asphalt Auburn top / Bottom								X		X	X																												XL Asphalt
Stripping / signs																	X	X	X	X	X			X	X	X	X	X										