



DOWNTOWN FARMINGTON REVITALIZATION – COMPLETE STREET PROJECT - January 23, 2020

Project Update – Week 3:

The project is currently on schedule and there are no weather delays*.

Work Completed:

- Concrete removals; planter surrounds and curb and gutter
- Surveyor has staked offsets for water line and storm drain

The Week Ahead – January 22 to 29:

- Concrete removals; remaining sidewalk (outside of pedestrian walkway) by Friday
- Construction fencing will be installed at final position at edge of pedestrian walkway by Friday
- Material deliveries for water line
- Potholing of underground utilities in front of trenching operations begin Tuesday
- Trenching operations for utility work (water line) to begin Monday; estimated duration 3 weeks
- Last week to conduct pre-construction surveys on sensitive features

A Look Beyond a Week:

- Temporary pedestrian lights to be installed
- Street lights to be removed after temporary light installation
- Water line installation continues
- Storm Drain materials to be delivered

Work Hours:

- Construction hours: Monday through Friday from 7am to 5pm. Noise level and vibration monitoring will be in effect. No night or weekend work is anticipated at this time.

For Your Consideration:

- New signage will be installed at all gates into the work zone for a Fire Lane. For your safety, gates into work zones must be kept clear at all times for emergency response vehicles. Do not park in front of these signs. Please help us convey that message to your customers and clients.
- Evening hours for patrols will be extended.
- Street sweepers will increase alleyway cleanings to every two weeks starting immediately.
- Additional promotional material is being distributed and wayfinding signage is being installed with the message that downtown is 'open for business' by Friday.

**Please note that inclement weather or equipment failure may cause delays. Schedule is subject to change.*

Thanks for your continued support and patience with this project!

Sherry M. Roach
Project Coordinator - City of Farmington
119 W. Main Street, Farmington, NM 87401
Office: 505-599-8443 Cell: 505-427-1512
shroach@fntn.org
www.heartoffarmington.org