



## **DOWNTOWN FARMINGTON REVITALIZATION – COMPLETE STREET PROJECT – March 5, 2020**

### **Project Update – Week 9:**

We are pleased to report the project is on schedule.

### **Work Completed:**

- 100% complete on water services and fire lines installation
- Water main lines and tie-ins on N. Wall Ave. and Orchard Ave.

### **The Week Ahead – March 4 to March 11:**

- Potholing of underground utilities in front of trenching operations
- Test, chlorinate and flush new water lines
- Surveying to stake offsets for storm drain system
- Storm Drain and Low Impact Development (LID) subsurface storm water system installation on Commercial and Wall Ave.
- Cut and cap old water line on N. Orchard Ave. and N. Wall Ave.
- Street light and traffic foundation demolition
- Start placing concrete for manhole bases
- Sanitary sewer manhole rehabilitation to begin on Monday
- Move electric utility pole on Commercial Ave.

### **A Look Beyond a Week:**

- Existing water services will be swapped over to new supply lines, you will be contacted to coordinate minimal service interruptions
- Storm drain install on Orchard Ave. north and south
- Storm Drain and Low Impact Development (LID) subsurface storm water system installation
- Electrical and irrigation trenching

### **Work Hours:**

- Construction hours: Monday through Friday from 7am to 7pm. Noise level and vibration monitoring will be in effect. Night work may occur for water supply line swap overs. No weekend work is anticipated at this time.

### **For Your Consideration:**

- Scheduled water outage Thursday, March 5, 2020 from 11:00 pm to 5:00 am. on N. Wall Ave. from E. Main St. to La Plata St. This is not expected to affect Main St. businesses
- The existing water lines are over 60 years old and prone to break and leak. Please report to JACOBS Engineering at 505-327-1918.
- Construction fencing has been moved on alleyways to accommodate new work zone for LID and Storm Drain Systems and other utility installation

*\*Please note that inclement weather or equipment failure may cause delays. Schedule is subject to change.*

Thanks for your continued support and patience with this project!

Sherry M. Roach

Project Coordinator - City of Farmington

119 W. Main Street, Farmington, NM 87401

Office: 505-599-8443 Cell: 505-427-1512

[shroach@fmtn.org](mailto:shroach@fmtn.org)

[www.heartoffarmington.org](http://www.heartoffarmington.org)