



DOWNTOWN FARMINGTON REVITALIZATION – COMPLETE STREET PROJECT – March 18, 2020

Project Update – Week 11:

We are pleased to report the project is on schedule.*

Work Completed:

- Irrigation meters have been removed
- Performed potability test on water line
- Relocated existing electric utility pole on Miller Ave.
- Poured two 10' and two 6' storm drain manholes
- Sanitary sewer manhole rehabilitation on two manholes

The Week Ahead – March 18 to March 25:

- Existing water services will be switched over to new supply lines starting Thursday.
- Cut out old waterlines and continue with storm drain installation on Orchard Ave.
- Trenching operations for electrical and irrigation
- Cut and Cap old water line on Orchard Ave.
- Electrical and irrigation conduit installation

A Look Beyond a Week:

- Storm Drain and Low Impact Development (LID) subsurface storm water system installation
- Pour two 10' manholes; one on Wall Ave. and one on Commercial Ave.
- Set manhole lids

Work Hours:

- Construction hours: Monday through Friday from 7am to 7pm. Noise level and vibration monitoring will be in effect. Night work may occur for water supply line switchovers. No weekend work is anticipated at this time.

For Your Consideration:

- Construction fencing has been moved to alleyways to accommodate new work zone for LID and Storm Drain Systems and other utility installation.
- Due to the increase in vehicles on Broadway, Farmington Police Department will be patrolling for speeding and pedestrian crosswalk violations.
- You will be contacted prior to water services being switched over to new supply lines to minimize disruptions to business. Please flush your lines through your faucets to remove any sediment and air.

- For those that are providing electricity for the temporary pedestrian lights and have entered into a power use agreement, please submit your vendor forms and your W-9. Instructions sent by email.
- Due to the Public Health Emergency Directive, all public meetings including the stakeholder meetings will be conducted by phone. Please call 505-599-8473 at 10am on Wednesdays to participate.

**Please note that inclement weather or equipment failure may cause delays. Schedule is subject to change.*

Thanks for your continued support and patience with this project!

Sherry M. Roach

Project Coordinator - City of Farmington

119 W. Main Street, Farmington, NM 87401

Office: 505-599-8443 Cell: 505-427-1512

shroach@fmtn.org

www.heartoffarmington.org