



## **DOWNTOWN FARMINGTON REVITALIZATION – COMPLETE STREET PROJECT – May 6, 2020**

### **Project Update – Week 18:**

We are pleased to report the project is on schedule.\*

#### **Work Completed:**

- 100% of Irrigation conduit has been installed; 11 of 12 zones have passed pressure test
- 595 LF of curb and gutter has been placed
- Reinforced concrete mats over shallow storm pipe within roadway have been installed
- Electrical panels passed inspection
- Materials delivered: brick pavers, anchor bolts and template for light pole foundations

#### **The Week Ahead – May 6 to May 13:**

- Irrigation system pressure testing final zone on Friday at N. Orchard roundabout
- Curb and Surface inlets to be installed
- Curb and gutter grading, forming, and placement
- Scupper installation on S. Commercial Ave.
- Sidewalk removal continues and sidewalk replacement to begin on Monday
- Material delivery; expansion joint, scuppers, and detectable warning tiles for ADA ramps

#### **A Look Beyond a Week:**

- Complete curb gutter
- Continue curb and surface inlet installation
- Begin installation of raised planters
- Continue sidewalk installation
- Concrete bases for street lighting
- ADA ramp installation

#### **Work Hours:**

- Construction hours: Monday through Friday from 7am to 7pm. Noise level and vibration monitoring will be in effect. No night or weekend work is anticipated at this time.

#### **For Your Consideration:**

- Due to the Public Health Emergency Directive, all public meetings including the stakeholder meetings will be conducted online or by phone. Stakeholder meetings are held every Wednesday at 10am using Zoom Meetings. Please request meeting link by email.
- For assistance and resources for businesses affected by the current health crisis, please visit: <https://www.fmtn.org/578/Coronavirus>

*\* Please note that inclement weather or equipment failure may cause delays. Schedule is subject to change.*

Thanks for your continued support and patience with this project!

Sherry M. Roach

Project Coordinator - City of Farmington

119 W. Main Street, Farmington, NM 87401

Office: 505-599-8443 Cell: 505-427-1512

[shroach@fmtn.org](mailto:shroach@fmtn.org)

[www.heartoffarmington.org](http://www.heartoffarmington.org)