



DOWNTOWN FARMINGTON REVITALIZATION – COMPLETE STREET PROJECT – June 25, 2020

Project Update – Week 25:

Due to a delay in shipping of the streetlights, Phase 1 of the project has been extended through July 8, 2020*

Work Completed

- 8 of the 15-foot, single arm light poles were installed
- Sidewalk, steps, and ADA ramps completed
- All raised planters are installed
- Splitter islands at Orchard Ave. are complete
- Light pole foundations completed
- Placed boulders at S. Miller Ave roundabout
- Asphalt on N. Wall is complete
- Phase 2 – construction fencing in place except Auburn Ave.
- Phase 2 – traffic signal removal at Behrend

The Week Ahead – June 24 to July 1:

- Stand light poles and luminaires
- Brick paver installation continues
- Sub grade prep and base course on roadway between S. Commercial Ave. and Orchard Ave.
- Laydown 1st lift of asphalt between Hill Ave. and S. Commercial Ave.
- Laydown 1st lift of asphalt on S. Miller and parallel parking areas
- Laydown 1st lift of asphalt between S. Commercial Ave. and Allen Ave.
- Raising valve boxes to grade for final asphalt lift
- Phase 2 – potholing for utilities continues
- Phase 2 – 12" Water Line installation is ongoing

A Look Beyond a Week:

- Continue brick paver installation
- Light pole assembly and installation continues
- 2nd lift of asphalt on roadway
- Signing and striping new roadway
- Start hand rail installation
- Phase 2 – water line installation continues

Work Hours:

- Construction hours: Monday through Friday from 7am to 7pm. Noise level and vibration monitoring will be in effect. No night or weekend work is anticipated at this time.

For Your Consideration:

- We are pleased to report substantial completion is scheduled only one week beyond the original date and since the contractor was able to start phase 2 two weeks ahead of schedule the contractor is on target for substantial completion in November 2020.
- The City of Farmington Temporary Outdoor Commerce Program is designed to allow businesses to use public outdoor space to increase service options in response to COVID-19. This application applies only to commercial use of the public-right-of-way. Contact Karen Walker in the Community Works Department at 505-599-1317 or kwalker@fmtn.org. Find the fillable form at: <http://www.fmtn.org/886/Planning>
- Due to the Public Health Emergency Directive, all public meetings including the stakeholder meetings will be conducted online or by phone. Stakeholder meetings are held every Wednesday at 10am using Zoom Meetings. Please request meeting link by email.
- For assistance and resources for businesses affected by the current health crisis, please visit: <https://www.fmtn.org/578/Coronavirus>

* Please note that inclement weather or equipment failure may cause delays. Schedule is subject to change.

Thanks for your continued support and patience with this project!

Sherry M. Roach

Project Coordinator - City of Farmington
119 W. Main Street, Farmington, NM 87401
Office: 505-599-8443 Cell: 505-427-1512

shroach@fmtn.org

www.heartoffarmington.org