



DOWNTOWN FARMINGTON REVITALIZATION – COMPLETE STREET PROJECT – July 2, 2020

Project Update – Week 26:

Phase 1 of the project has been extended through July 8, 2020*

Work Completed

- 11 light poles were installed
- Completed sub grade prep and base course for new roadway
- Placed concrete footers in planters for electrical receptacles and RV pedestals
- Wiring pulled for new lighting and receptacles
- Laid down 1st lift on asphalt between S. Commercial Ave. and Allen Ave.
- Permanent signage installed
- Phase 2 – 260 ft. of water line and 11 fire lines installed

The Week Ahead – July 1 to July 8:

- Brick paver installation continues
- Raise valve boxes to grade for final asphalt lift
- Laydown 2nd lift of asphalt
- Light pole assembly and installation continues
- Boulders continue to be placed at Orchard Ave. roundabout
- Make electrical power connections in alleyways
- Energize light poles on North and South Orchard Ave.
- Striping new roadway and parking areas
- Phase 2 – 12" Water Line installation is ongoing

A Look Beyond a Week:

- Continue brick paver installation
- Hand rail installation continues
- Filling planters with planting soil continues
- Phase 2 – water line installation continues
- Phase 2 – street light and traffic signal removal
- Phase 2 – temp pedestrian lighting installation

Work Hours:

- Construction hours: Monday through Friday from 7am to 7pm. Noise level and vibration monitoring will be in effect. No night or weekend work is anticipated at this time.

For Your Consideration:

- We are pleased to report substantial completion is scheduled only one week beyond the original date and since the contractor was able to start phase 2 two weeks ahead of schedule the contractor is on target for substantial completion in November 2020.
- Main St. between Hill St. and Orchard Ave., and Wall Ave., Miller St., S. Commercial Ave. and Orchard Ave. will open to the public beginning July 9th and the following week Auburn will be closed for the duration of phase 2.
- The City of Farmington Temporary Outdoor Commerce Program is designed to allow businesses to use public outdoor space to increase service options in response to COVID-19. This application applies only to commercial use of the public-right-of-way. Contact Karen Walker in the Community Works Department at 505-599-1317 or kwalker@fmtn.org. Find the fillable form at: <http://www.fmtn.org/886/Planning>
- Due to the Public Health Emergency Directive, all public meetings including the stakeholder meetings will be conducted online or by phone. Stakeholder meetings are held every Wednesday at 10am using Zoom Meetings. Please request meeting link by email.
- For assistance and resources for businesses affected by the current health crisis, please visit: <https://www.fmtn.org/578/Coronavirus>

* Please note that inclement weather or equipment failure may cause delays. Schedule is subject to change.

Thanks for your continued support and patience with this project!

Sherry M. Roach

Project Coordinator - City of Farmington
119 W. Main Street, Farmington, NM 87401
Office: 505-599-8443 Cell: 505-427-1512
shroach@fmtn.org
www.heartoffarmington.org