



## DOWNTOWN FARMINGTON REVITALIZATION – COMPLETE STREET PROJECT – July 16, 2020

### Project Update – Week 28:

We are pleased to report Phase 2 is on schedule\*

#### Work Completed

- Phase 1 – Striping new roadway and parking areas
- Phase 1 – fence has been taken down except the NW corner of Orchard Ave.
- Phase 1 – Hand rail installation
- Phase 2 – 500 ft. of 12 " water line installed and 280 ft. of 8" water line

#### The Week Ahead – July 15 to July 22:

- Phase 1 – Brick paver installation continues
- Phase 1 – Power up pedestals, RV hookups and planters
- Phase 2 – Remove traffic signals and close Auburn Ave.
- Phase 2 – street light and traffic signal removal continues
- Phase 2 – installation of temporary lighting continues
- Phase 2 – starting fire lines and service lines
- Phase 2 – waterline installation on Locke Ave.
- Phase 2 – 8" water line installation is ongoing
- Phase 2 – potholing and excavating for utilities

#### A Look Beyond a Week:

- Phase 1 – Continue brick paver installation
- Phase 2 – water line installation continues
- Phase 2 – storm drain installation
- Phase 2 – potholing and excavating for utilities continues
- Phase 2 – hydrostatic testing and flushing water lines

#### Work Hours:

- Construction hours: Monday through Friday from 7am to 7pm. Noise level and vibration monitoring will be in effect. No night or weekend work is anticipated at this time.

#### For Your Consideration:

- Auburn will be closed beginning July 16, 2020 for the duration of phase 2.
- You will be contacted prior to water services being switched over to new supply lines to minimize disruptions to business. Please flush your lines through your faucets to remove any sediment and air.
- The City of Farmington Temporary Outdoor Commerce Program is designed to allow businesses to use public outdoor space to increase service options in response to COVID-19. This application applies only to commercial use of the public-right-of-way. Contact Karen Walker in the Community Works Department at 505-599-1317 or [kwalker@fmtn.org](mailto:kwalker@fmtn.org). Find the fillable form at: <http://www.fmtn.org/886/Planning>
- Due to the Public Health Emergency Directive, all public meetings including the stakeholder meetings will be conducted online or by phone. Stakeholder meetings are held every Wednesday at 10am using Zoom Meetings. Please request meeting link by email.
- For assistance and resources for businesses affected by the current health crisis, please visit: <https://www.fmtn.org/578/Coronavirus>

\* Please note that inclement weather or equipment failure may cause delays. Schedule is subject to change.

Thanks for your continued support and patience with this project!

Sherry M. Roach

Project Coordinator - City of Farmington

119 W. Main Street, Farmington, NM 87401

Office: 505-599-8443 Cell: 505-427-1512

[shroach@fmtn.org](mailto:shroach@fmtn.org)

[www.heartoffarmington.org](http://www.heartoffarmington.org)