



DOWNTOWN FARMINGTON REVITALIZATION – COMPLETE STREET PROJECT – July 22, 2020

Project Update – Week 29:

We are pleased to report Phase 2 is on schedule*

Work Completed

- Phase 2 – 200 LF of 8" water line in Locke Ave. and Behrend Ave.
- Phase 2 – Remove traffic signal and closed Auburn Ave. at Main St.
- Phase 2 – potholing for services

The Week Ahead – July 22 to July 29:

- Phase 1 – brick paver installation continues
- Phase 1 – power up pedestals, RV hookups and planters
- Phase 2 – fire lines and service line installation continues

A Look Beyond a Week:

- Phase 1 – continue brick paver installation
- Phase 2 – fire lines and service lines installation continues
- Phase 2 – water services and fire line installation continues
- Phase 2 – storm drain installation begins
- Phase 2 – hydrostatic testing and flushing water lines
- Phase 2 – start placing manhole bases
- Phase 2 – irrigation and electrical trenching begins

Work Hours:

- Construction hours: Monday through Friday from 7am to 7pm. Noise level and vibration monitoring will be in effect. No night or weekend work is anticipated at this time.

For Your Consideration:

- Auburn has been closed for the duration of phase 2.
- You will be contacted prior to water services being switched over to new supply lines to minimize disruptions to business. Please flush your lines through your faucets to remove any sediment and air.
- The City of Farmington Temporary Outdoor Commerce Program is designed to allow businesses to use public outdoor space to increase service options in response to COVID-19. This application applies only to commercial use of the public-right-of-way. Contact Karen Walker in the Community Works Department at 505-599-1317 or kwalker@fmtn.org. Find the fillable form at: <http://www.fmtn.org/886/Planning>
- Due to the Public Health Emergency Directive, all public meetings including the stakeholder meetings will be conducted online or by phone. Stakeholder meetings are held every Wednesday at 10am using Zoom Meetings. Please request meeting link by email.
- For assistance and resources for businesses affected by the current health crisis, please visit: <https://www.fmtn.org/578/Coronavirus>

* Please note that inclement weather or equipment failure may cause delays. Schedule is subject to change.

Thanks for your continued support and patience with this project!

Sherry M. Roach
Project Coordinator - City of Farmington
119 W. Main Street, Farmington, NM 87401
Office: 505-599-8443 Cell: 505-427-1512
shroach@fmtn.org
www.heartoffarmington.org