



## **DOWNTOWN FARMINGTON REVITALIZATION – COMPLETE STREET PROJECT – September 2, 2020**

### **Project Update – Week 35:**

We are pleased to report Phase 2 is on schedule and there have been no weather delays\*

### **Work Completed**

- All storm manholes are installed on Allen Ave.
- All water service connections completed
- Tie in to existing 6" water line on Locke Ave. and abandoned old water lines
- Rehabilitation of three existing storm drain manholes on Auburn Ave.
- Irrigation and Electrical trenching completed on south side of Main St.

### **The Week Ahead –September 2 to September 9:**

- Irrigation and electrical trenching continues on north side of Main St.
- Storm drain manhole rehabilitation on Auburn Ave.
- Storm drain and manhole installation on Behrend Ave. continues
- Storm drain and manhole bases on Locke Ave.
- Install electrical conduit and set meter pedestals on side streets

### **A Look Beyond a Week:**

- Adjustments to two sanitary sewer manhole lids on Auburn Ave.
- Install electrical conduit on side streets continues
- Cut curb grade for new curb and gutter
- Forming for new curb and gutter
- Installation of new storm drain inlets
- Gateway signage drilled shafts and foundations installation on east end

### **Work Hours:**

- Construction hours: Monday through Friday from 7am to 7pm. Noise level and vibration monitoring will be in effect. No night or weekend work is anticipated at this time.

### **For Your Consideration:**

- Due to the Public Health Emergency Directive, all public meetings including the stakeholder meetings will be conducted online or by phone. Stakeholder meetings are held every Wednesday at 10am using Zoom Meetings. Please request meeting link by email.
- For assistance and resources for businesses affected by the current health crisis, please visit: <https://www.fmtn.org/578/Coronavirus>

*\* Please note that inclement weather or equipment failure may cause delays. Schedule is subject to change.*

Thanks for your continued support and patience with this project!

Sherry M. Roach  
Project Coordinator - City of Farmington  
119 W. Main Street, Farmington, NM 87401 Office: 505-  
599-8443 Cell: 505-427-1512  
[shroach@fmtn.org](mailto:shroach@fmtn.org)  
[www.heartoffarmington.org](http://www.heartoffarmington.org)