



DOWNTOWN FARMINGTON REVITALIZATION – COMPLETE STREET PROJECT – September 9, 2020

Project Update – Week 36:

We are pleased to report Phase 2 is on schedule and there have been no weather delays*

Work Completed

- 12 of 15 storm drain manholes are installed.
- 2 of 12 meter pedestals have been installed.
- Irrigation and Electrical trenching from Allen to Locke Ave. completed.

The Week Ahead –September 9 to September 16:

- Irrigation and electrical trenching continues on Behrend to the splitter islands and roundabout.
- Storm drain and two manhole installations on Behrend Ave. will be completed this week.
- Storm drain and one manhole installation on Locke Ave. will be completed this week.
- Install electrical conduit and set meter pedestals on side streets.
- One fire hydrant replacement at Allen Ave. to be completed.

A Look Beyond a Week:

- Electrical conduit and meter pedestals on side streets to be completed by Friday the 18th.
- Cut curb grade for new curb and gutter
- Forming for new curb and gutter
- Install new curb inlets for storm drain system
- Two sanitary sewer manhole lids on Auburn Ave. will be adjusted.
- Sidewalk removals and replacement
- Valley gutters

Work Hours:

- Construction hours: Monday through Friday from 7am to 7pm. Noise level and vibration monitoring will be in effect. No night or weekend work is anticipated at this time.

For Your Consideration:

- Due to the Public Health Emergency Directive, all public meetings including the stakeholder meetings will be conducted online or by phone. Stakeholder meetings are held every Wednesday at 10am using Zoom Meetings. Please request meeting link by email.
- For assistance and resources for businesses affected by the current health crisis, please visit: <https://www.fmtn.org/578/Coronavirus>

** Please note that inclement weather or equipment failure may cause delays. Schedule is subject to change.*

Thanks for your continued support and patience with this project!

Sherry M. Roach
Project Coordinator - City of Farmington
119 W. Main Street, Farmington, NM 87401
Office: 505-599-8443 Cell: 505-427-1512
shroach@fmtn.org
www.heartoffarmington.org