



DOWNTOWN FARMINGTON REVITALIZATION – COMPLETE STREET PROJECT – September 30, 2020

Project Update – Week 39:

We are pleased to report Phase 2 is on schedule and there have been no weather delays*

Work Completed

- All electrical meter pedestals have been installed.
- Irrigation and electric trenching is complete.
- Installed 7 drop inlets
- Wall removed at the NW corner of Auburn and Main Street
- Sidewalk removed between Allen and Behrend on south side of Main Street.

The Week Ahead –September 30 to October 7:

- Sidewalk removals and replacement started this week.
- Drop inlets will be installed for storm drain system on Auburn Ave.
- Sanitary sewer manhole lid adjustments on Auburn Ave. will be completed.
- Installation of driveways between Locke and Auburn Avenue.
- Begin forming for raised planters

A Look Beyond a Week:

- Continue cutting curb grade for new curb and gutter
- Continue installing new curb drop inlets for storm drain system
- Continue Sidewalk removals and replacement
- Roundabout and splitter island forming and installation at Behrend intersection.
- Valley gutters
- Surface inlet installations
- Raised wall planter installation
- Luminaire foundations

Work Hours:

- Construction hours: Monday through Friday from 7am to 7pm. Noise level and vibration monitoring will be in effect. No night or weekend work is anticipated at this time.

For Your Consideration:

- A City or contractor representative may be contacting business and property owners to coordinate sidewalk removal and replacement.
- Due to the Public Health Emergency Directive, all public meetings including the stakeholder meetings will be conducted online or by phone. Stakeholder meetings are held every Wednesday at 10am using Zoom Meetings. Please request meeting link by email.
- For assistance and resources for businesses affected by the current health crisis, please visit: <https://www.fmtn.org/578/Coronavirus>

* Please note that inclement weather or equipment failure may cause delays. Schedule is subject to change.

Thanks for your continued support and patience with this project!

Sherry M. Roach

Project Coordinator - City of Farmington

119 W. Main Street, Farmington, NM 87401

Office: 505-599-8443 Cell: 505-427-1512

shroach@fmtn.org

www.heartoffarmington.org