



DOWNTOWN FARMINGTON REVITALIZATION – COMPLETE STREET PROJECT – November 23, 2020

Project Update – Week 47:

Main Street will be partially opened before Thanksgiving. However Main Street, between Locke to Auburn, will remain closed to vehicle traffic in order to maintain safety for pedestrian traffic and for the crews until **Friday, December 11th**. Except for Auburn Avenue all side streets will be open. The Locke intersection will be treated as a T-intersection until the remaining block of Main Street is open. All businesses will remain accessible.*

Work Completed:

- All sidewalk and ADA ramps on the project have been completed.
- All major asphalt and concrete work for the project has been completed.
- Roundabout at Auburn has been completed.
- All raised planters are complete.
- All raised planters up to Locke have been filled with soil.
- Light poles and meter pedestals have been energized.
- Traffic center lane striping done on Main Street and side streets up to Locke.

The Week Ahead – November 23 to December 2:

- Installation of brick pavers between Locke and Behrend
- Minor asphalt work to be completed on driveways, trenches, and at alleyways.
- Hydro-vac and concrete pouring for Gateway signs foundations to be completed this week.
- Luminaire assembly and placement into foundations between Locke and Auburn Avenue.
- Continue with signing and striping.
- Finish filling raised planters with soil.

A Look Beyond a Week:

- Continue brick paver installation between Behrend and Locke.
- Continue Gateway signs installation.
- Continue signing and striping.

Work Hours:

- Construction hours: Monday through Friday from 7am to 7pm. Noise level and vibration monitoring will be in effect. No night work is anticipated at this time. Weekend work will be scheduled as needed.

For Your Consideration:

- Main Street, between Locke to Auburn, will remain closed to vehicle traffic in order to maintain safety for pedestrian traffic and for the crews until **Friday, December 11th**.
- Due to the Public Health Emergency Directive, all public meetings including the stakeholder meetings will be conducted online or by phone. Stakeholder meetings are held every Wednesday at 10am using Zoom Meetings. Please request meeting link by email.
- For assistance and resources for businesses affected by the current health crisis, please visit: <https://www.fmtn.org/578/Coronavirus>

* Please note that inclement weather or equipment failure may cause delays. Schedule is subject to change.

Thanks for your continued support and patience with this project!

Sherry M. Roach

Project Coordinator - City of Farmington

119 W. Main Street, Farmington, NM 87401

Office: 505-599-8443 Cell: 505-427-1512

shroach@fmtn.org

www.heartoffarmington.org